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Subject: STIP AMENDMENT 12S-005 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the requested State Transportation Improvement 

Program (STIP) amendment.  The amendment was noticed at the May 2012 Commission meeting. 

 

ISSUE: 

 

The Department and the California Department of Parks and Recreation (State Parks) propose to 

amend the 2012 STIP for: 

 The Railroad Technology Museum Building: Boiler Shop project (PPNO 1660) to 

reprogram $2,500,000 in Interregional Improvement Program (IIP) Transportation 

Enhancement (TE) shares for construction from Fiscal Year (FY) 2012-13 to FY 2014-15. 

 The related Boiler Shop Site Improvements project (PPNO 1665), to reprogram $47,000 

from the Environmental (PA&ED) and $103,000 from the Design (PS&E) in IIP TE shares 

to Construction component for a total of $1,500,000 and delay Construction from FY 2013-

14 to FY 2014-15. 
 

BACKGROUND: 

 

The Railroad Technology Museum project, located in the Downtown Sacramento Railyards, is part 

of a multi-phase plan to transform the existing Boiler Shop and surrounding area into a historically 

significant Railroad Technology Museum, devoted to interpreting and educating the public about the 

development of technologies in the railroad industry.  This work will stabilize and rehabilitate the 

Boiler Shop and adjacent buildings and install landscaping, bike and pedestrian facilities.  It includes 

two STIP IIP TE funded projects: The Railroad Technology Museum Building: Boiler Shop project 

(PPNO 1660) and the related Boiler Shop Site Improvements project (PPNO 1665).   
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Revised Project Schedule and Funding Plan 

 

The Railroad Technology Museum Boiler Shop project (PPNO 1660) and the Boiler Shop Site 

Improvements project (PPNO 1665) are now facing delays due to a delay in the acquisition of the 

necessary land and structures.  

 
An agreement to transfer title of the Downtown Sacramento Railyards property to the State Parks 
was delayed when the previous owner went into default and the property was foreclosed in 2010.  
The property then changed ownership and negotiations, to begin again with the new owner delaying 
progress on these two projects.  The State Parks anticipates property acquisition will be completed in 
2012, with a project delivery anticipated for June 2015.   
 
In addition, the previously IIP funded PA&ED and PS&E on the Boiler Shop Site Improvements 
project are now being delivered entirely with local funds.  However, the funds will be needed to 
replace local funding on the construction component of (PPNO 1665). The revised funding and 
schedule changes are illustrated in the tables below. 
 

RESOLUTION: 

 

Be it Resolved, that the California Transportation Commission does hereby amend the 2012 State 

Transportation Improvement Program for the Railroad Technology Museum project (PPNO 1660) 

and the Boiler Shop Site Improvements project (PPNO 1665, as described above and reflected in the 

following tables. 
 
REVISES: Railroad Technology Museum Building: Boiler Shop (PPNO 1660): 

 

   400 7,050 125 525

 

  

Proposed 8,100 1,050 0  7,050  

Change 0 0 (7,050)  7,050   

400 7,050 125 525

0 0 0 0

Total

Existing 8,100 1,050 7,050  0    

525  Proposed 5,600 1,050 0   4,550   400

0 00

4,550 125

0Change 0 0 (4,550) 4,550

Local Funds                             

Existing 5,600 1,050 4,550 400

  

4,550 125 525

     2,500 0  2,500

(2,500) 2,500

Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

0

16/17 PA&ED PS&E

Implementing Agency: (by 

component)

FUND TOTAL

15/1614/1513/1412/13

   

Project Totals by Component

CONR/W

IIP                                     

Existing 2,500

Location

Description:

Sacramento Area Council of Governments

Railroad Technology Museum Building: Boiler Shop

In Sacramento, at the downtown railyards.                                                                                                                                                               

Stabilize and rehabilitate building.                                                                                                                                                                 

RTPA/CTC:

Project Title:

Change

Proposed

0

2,500

1660 4E490

PA&ED

R/W

3

Route/Corridor

2,500

R/W 

Supp

CON 

Supp

2,500

County District PPNO EA Element Const. Year PM Back

COSacramento

PM Ahead

Dept. of Parks & Rec.AB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

2012-13

 



CHAIR AND COMMISSIONERS Reference No.:  2.1a.(4) 

CALIFORNIA TRANSPORTATION COMMISSION June 27-28, 2012 

 Page 3 of 3 

 

  
 “Caltrans improves mobility across California” 

 
REVISES: Boiler Shop Site Improvements (PPNO 1665): 
 

PM Back

COSacramento

PM Ahead

Dept. of Parks & Rec.

Dept. of Parks & Rec.AB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

3

Route/Corridor

150 1,350

R/W 

Supp

CON 

Supp

Change

Proposed

0

1,500

1665 4E490

PA&ED

R/W

Dept. of Parks & Rec.

Description:

Sacramento Area Council of Governments

Boiler Shop Site Improvements

At Downtown Sacramento Railyards.  

Rehabilitate structures adjacent to the Boiler Shop and install landscaping, pedestrian and bike paths.                                                                                                      

RTPA/CTC:

Project Title:

IIP                                     

Existing 1,500 47 1031,350

   

Project Totals by Component

CONR/W

AB 3090

AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 

component)

FUND TOTAL

15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

150

16/17

 0 0 1,500

(47) (103)(150) (1,350) 1,500

     1,500 0 0

1,350 48 102

Other State                             

Existing 1,500 150 1,350

103Change 0 150 (1,350) 1,200

   

(150) 47

1,200 95 205  Proposed 1,500  300 0  1,200

Total

Existing 3,000  300 2,700 0    

  

 2,700 95 205

 0 0 0Change 0  0 (2,700) 2,700

 

  

Proposed 3,000  300 0 2,700      2,700 95 205  

 


